
ID WBS Task Name Contact Resource
Initials

312 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV

361 4.3.4.8 Forward user's job scheduler requirements to sites: D0Runjob changes GG PL,PM

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM

255 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM

46 2.7.2 Resolve how to add production paths in future: Document GG PM

264 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM

265 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

256 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
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Duration Start Finish

2 days Fri 4/4/08 Mon 4/7/08

5 days Mon 3/24/08 Fri 3/28/08

4 days Tue 3/18/08 Fri 3/21/08

2 days Mon 3/24/08 Tue 3/25/08

10 days Fri 4/11/08 Thu 4/24/08

7 days Fri 4/11/08 Mon 4/21/08

5 days Tue 4/22/08 Mon 4/28/08

5 days Fri 4/25/08 Thu 5/1/08

3 days Tue 4/8/08 Thu 4/10/08

PL,PM
PM Generalization of Job T

PM

S S M T W T F S S M T W T F S S M T W T F S S M T
Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
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DEV Add health alarm service install instructions or link to Fwd Node Install instructions

Forward user's job scheduler requirements to sites: D0Runjob changes

 Types according to I/O Characteristics: internal testing

Samgrid_util product cut with queue node clean-up, etc.
PM Resolve how to add pr
PM Clean up non-rotated log files (eg. Tomc

PM
PM

PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08 Apr 27, '08
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roduction paths in future: Document

cat): Logrotate part B

Automation of all gridmap file management (including condor_schedd)

Start Prod at Stage 2: SamGrid notification=all bug fix

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1
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